
Description 
1 RM 
0 Operator 
0 Techs 

Description 
Skid Steer 

Skid Steer Attachment: Brush Hog 

Skid Steer Attachment: Bucket 

Skid Steer Attachment: Forestt·y 

United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 

CERCLA Removal Action Dail Work Order 

Personnel Authorized {Daily Hours) 

Hrs 

I~ 10 
0 0 I s 
0 0 I Health & Safety 10 

Equipment and Expendable Materials Authorized 

' Qty 
1 Office Trailer Small 

1 Equipment Trailer 

0 
0 

1 Rental Vehicle ( 4 Wheel Drive, 1 SUV) 

1 

Pa e 1 of 1 

27,2016 

Description 
Concrete Finisher 
Concrete Laborer 

Skid Steer Attachment: Forks 1 Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 
respirator radioactive particle cartridges) 

Skid Steer Attachment: Sweeper 1 

Portable Toilet (clean out twice per week starting 06/03/16) 2 

Wash Stand 1 Portable Concrete Mixer 

Canopy 2 Portable Light Tower 

SK Generator 4 Floor Buffer 
"" 

Office Trailer Large 2 Hammer Concrete Drill 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site 
(NFB) located at Niagara Falls Boulevard, Niagara Falls, NY. 

2. FCA shall provide 1900-55 electronically to OSC for review. 
3. RM authorized off-site hours to prepare for site mobilization and selection of subcontractors. 

i Hrs 
0 
0 

Qty 
2 

1 

4. RM, FCA, Health & Safety Official, Two Techs and Two Operators shall mobilize to the site on May 31, 2016 for a tentative 
continuous tour until June 17, 2016. 

5. Schedule indoor utility mark out for GNBC office area and two warehouse areas. 
6. Purchase building supplies (lumber/nails/sheetrock, etc.) to build out temporary storage room within Sawdust room. 
7. Research clean fill companies. Coordinate with Weston to sample and analyze. 
8. Research Supersac and cubic yard box prices 
9. Subcontract for week of May 31, 2016: Two Portable Toilets/Wash Station, Excavation Equipment, Utility Mark Out, Work 

Trailers (One Large Office Trailer and Two Work Trailers and Two Conn ex Boxes. 
10. Contact T&D Facilities regarding temporary storage containers suitable for easy transport to facility from the Niagara County 

area (Rail car? Truck?). 
11. Research equipment to: Cut concrete/asphalt; Lift concrete/asphalt (machine/drilled hooks); Transport all debris securely 

without exposure to public in transit; Conveyor belt to place material on to screen in contaminated staging area. 

OSC needs to be notified when off-site hours worked and for what specific task. Overtime authorized as needed. 

I certify that the above work is ordered and authorized by the contractor in the performance I I acknowledge receipt of this work order 
of the above cited delivery order. 
Signature of OSC Signature of Contractor's Representative 
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